COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/29/2006

ESTIMATE SUMMARY 08:16:21
CONTID: C15142 ESTIMATE NO: 0006 FINL SPEC YR:2005
PCN: 15142-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 96.0 DAYS TIME ALLOW: 125 WORK DAYS
US 385: Wray North PERCENT TIME: 76.80 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: STA 3852-010
US 385: Wray North
NAME OF ROAD: 385D
PROJECT COUNTIES: YUMA
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 11/29/2006 DATE TIME STARTED 04/03/2006
1800 NORTH TAFT DATE LET 01/19/2006 DATE WORK BEGAN
DATE AWARDED 02/03/2006 DATE TIME STOPPED 08/29/2006
DATE CONTRACT EXECUTED 02/23/2006 DATE ACCEPTED 08/29/2006
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 04/03/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,125,854.02 PARTICIPATING $ 6,125,854.02 S 11,733.31
AWARD PROJECT AMT: S  5,798,560.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 6,125,854.02 11,733.31
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,125,854.02 11,733.31
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 89,684.26
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,125,854.02 101,417.57
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,125,854.02 101,417.57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 101,417.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15142-BID ESTIMATE RUN 11/29/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0006 08:16:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 *REMOVAL OF STRUCTURE 3.000 3.000
EACH 0.000 0.00
12,500.00000 3.000 37,500.00
0007 202-00035 REMOVAL OF PIPE CMO 3 76.000 76.000
LF 0.000 0.00
185.00000 76.000 14,060.00
0010 202-00810 *REMOVAL OF GROUND SIGN 19.000 19.000
EACH 0.000 0.00
110.00000 19.000 2,090.00
0015 202-01000 *REMOVAL OF FENCE 1,300.000 1,300.000
LF 0.000 0.00
1.50000 1,300.000 1,950.00
0020 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO 3 3,863.000 3,863.000
cY 0.000 0.00
28.00000 3,863.000 108,164.00
0025 206-00000 *STRUCTURE EXCAVATION CMO 3 1,323.000 1,323.000
(4 0.000 0.00
19.50000 1,323.000 25,798.50
0030 206-00200 *STRUCTURE BACKFILL (CLASS 2) CMO 3 400.000 400.000
cY 0.000 0.00
40.00000 400.000 16,000.00
0031 208-00005 EROSION LOG CMO 2 2,046.000 2,046.000
LF 0.000 0.00
8.75000 2,046.000 17,902.50
0032 208-00010 EROSION BALES CMO 2 90.000 90.000
EACH 0.000 0.00
25.00000 90.000 2,250.00
0033 208-00020 SILT FENCE CMO 2 436.000 436.000
LF 0.000 0.00
3.38000 436.000 1,473.68
0035 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00

1,000.00000 0.000 0.00
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PCN: 15142-BID ESTIMATE RUN 11/29/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0006 08:16:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0040 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
3,200.00000 1.000 3,200.00
0045 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 17.000 17.000
EACH 0.000 0.00
200.00000 17.000 3,400.00
0050 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
0055 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 5.000 5.000
EACH 0.000 0.00
350.00000 5.000 1,750.00
0060 212-00006 *SEEDING (NATIVE) 3.606 3.606
ACRE 0.000 0.00
1,400.00000 3.606 5,048.40
0065 213-00002 *MULCHING (WEED FREE HAY) 3.606 3.606
ACRE 0.000 0.00
1,400.00000 3.606 5,048.40
0070 213-00061 *MULCH TACKIFIER 663.000 663.000
1B 0.000 0.00
4.00000 663.000 2,652.00
0072 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) SOIL RETENTION 775.000 775.000
BLANKET
SY 0.000 0.00
4.80000 775.000 3,720.00
0075 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 8,147.970 8,147.970
TON 0.000 0.00
20.00000 8,147.970 162,959.40
0080 304-07009 *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 678.700 678.700
TON 0.000 0.00
5.50000 678.700 3,732.85
0085 310-00611 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP 325,731.000 325,731.000
TO 12
sy 0.000 0.00

1.80000 325,731.000 586,315.80
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PCN: 15142-BID ESTIMATE RUN 11/29/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0006 08:16:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0090 310-00612 *RECLAMATION OF HOT MIX ASPHALT PAVEMENT PER INCH OF 0.000 0.000
DEPTH
SYT 0.000 0.00
0.35000 0.000 0.00
0093 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) MCR 1 307.150 307.150
TON 0.000 0.00
120.00000 307.150 36,858.00
0095 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 39,926.250 39,926.250
TON 0.000 0.00
50.00000 39,926.250 1,996,312.50
0100 403-33751 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 36,947.200 36,947.200
TON 0.000 0.00
55.00000 36,947.200 2,032,096.00
0105 601-03030 *CONCRETE CLASS D (BOX CULVERT) 55.000 55.000
cy 0.000 0.00
950.00000 55.000 52,250.00
0110 602-00000 *REINFORCING STEEL 4,064.000 4,064.000
1B 0.000 0.00
1.80000 4,064.000 7,315.20
0112 603-10480 48 INCH CORRUGATED STEEL PIPE CMO 3 96.000 96.000
LF 0.000 0.00
164.00000 96.000 15,744.00
0115 603-10720 *72 INCH CORRUGATED STEEL PIPE 18.000 18.000
LF 0.000 0.00
150.00000 18.000 2,700.00
0120 603-30072 *72 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0125 603-70806 *8X6 FOOT CONCRETE BOX CULVERT (PRECAST) 252.000 252.000
LF 0.000 0.00
575.00000 252.000 144,900.00
0130 607-00005 *END POST 12.000 12.000
EACH 0.000 0.00
225.00000 12.000 2,700.00
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PCN: 15142-BID ESTIMATE RUN 11/29/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0006 08:16:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0135 607-00010 *CORNER AND LINE BRACE POST 2.000 2.000
EACH 0.000 0.00
250.00000 2.000 500.00
0140 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 1,201.000 1,201.000
LF 0.000 0.00
2.00000 1,201.000 2,402.00
0141 607-01050 FENCE WIRE WITH METAL POSTS MCR 1 150.000 150.000
LF 0.000 0.00
2.00000 150.000 300.00
0145 607-11580 *FENCE (TEMPORARY) 2,082.000 2,082.000
LF 0.000 0.00
2.00000 2,082.000 4,164.00
0150 612-00001 *DELINEATOR (TYPE I) 517.000 517.000
EACH 0.000 0.00
12.00000 517.000 6,204.00
0155 612-00002 *DELINEATOR (TYPE II) 16.000 16.000
EACH 0.000 0.00
12.50000 16.000 200.00
0160 612-00003 *DELINEATOR (TYPE III) 16.000 16.000
EACH 0.000 0.00
12.75000 16.000 204.00
0165 614-00012 *SIGN PANEL (CLASS II) 108.000 108.000
SF 0.000 0.00
18.00000 108.000 1,944.00
0170 614-00013 *SIGN PANEL (CLASS III) 123.000 123.000
SF 0.000 0.00
20.00000 123.000 2,460.00
0175 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 144.000 144.000
LF 0.000 0.00
24.00000 144.000 3,456.00
0180 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 12.000 12.000

80) (SLIPBASE)
EACH 0.000 0.00

110.00000 12.000 1,320.00
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PCN: 15142-BID ESTIMATE RUN 11/29/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0006 08:16:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0185 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
L s 0.000 0.00
25,000.00000 1.000 25,000.00
0190 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
135,170.00000 1.000 135,170.00
0195 627-00001 *PAVEMENT MARKING PAINT 2,673.000 2,673.000
GAL 0.000 0.00
40.00000 2,673.000 106,920.00
0200 627-00005 *EPOXY PAVEMENT MARKING 1,026.000 1,026.000
GAL 0.000 0.00
75.00000 1,026.000 76,950.00
0205 629-01210 *ADJUST MONUMENT BOX 3.000 3.000
EACH 0.000 0.00
250.00000 3.000 750.00
0210 630-00000 *FLAGGING 6,269.500 6,269.500
HOUR 0.000 0.00
22.00000 6,269.500 137,929.00
0215 630-00001 *PILOT CAR OPERATION 243.000 243.000
HOUR 0.000 0.00
42.00000 243.000 10,206.00
0220 630-00007 *TRAFFIC CONTROL INSPECTION 37.000 37.000
DAY 0.000 0.00
100.00000 37.000 3,700.00
0225 630-00012 *TRAFFIC CONTROL MANAGEMENT 76.000 76.000
DAY 0.000 0.00
435.00000 76.000 33,060.00
0230 630-80305 *FLAGGING STATION LIGHT 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0233 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CMO 6 80.000 80.000
SF 0.000 0.00

10.00000 80.000 800.00
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PCN: 15142-BID ESTIMATE RUN 11/29/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0006 08:16:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0234 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 3.000
EACH 0.000 0.00
260.00000 3.000 780.00
0235 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) CMO 3 140.000 140.000
EACH 0.000 0.00
85.00000 140.000 11,900.00
0236 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) MCR 1 0.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0237 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) MCR 1 3.000 3.000
EACH 0.000 0.00
290.00000 3.000 870.00
0238 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) MCR 1 12.000 12.000
EACH 0.000 0.00
112.00000 12.000 1,344.00
0239 630-80348 CONSTRUCTION INFORMATION SIGN MCR 1 3.000 3.000
EACH 0.000 0.00
300.00000 3.000 900.00
0240 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000
EACH 0.000 0.00
90.00000 8.000 720.00
0243 630-80360 DRUM CHANNELIZING DEVICE MCR 1 53.000 53.000
EACH 0.000 0.00
41.00000 53.000 2,173.00
0245 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000 12.000
EACH 0.000 0.00
65.00000 12.000 780.00
0250 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0255 630-80380 *TRAFFIC CONE 325.000 325.000
EACH 0.000 0.00
12.50000 325.000 4,062.50
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PCN: 15142-BID ESTIMATE RUN 11/29/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0006 08:16:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0260 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 86,271.760 86,271.760
FA 0.000 0.00
1.00000 86,271.760 86,271.76
0270 700-70016 F/A FUEL COST ADJUSTMENT 1,353.170 1,353.170
FA 0.000 0.00
1.00000 1,353.170 1,353.17
0275 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70025 F/A QUALITY INCENTIVE PAYMENT 132,369.360 120,636.050
FA 11,733.310 11,733.31
1.00000 132,369.360 132,369.36
0290 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 6,099,854.02 $ 11,733.31% 6,099,854.02
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0300 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00
0305 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00
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PCN: 15142-BID ESTIMATE RUN 11/29/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0006 08:16:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0310 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0315 700-70220 F/A PHONE SERVICE (LONG DISTANCE) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 26,000.00 $ 0.00$ 26,000.00

PROJECT TOTAL

CURRENT AMT $

6,125,854.02 $

11,733.31 % 6,125,854.02



